Ossipee 14749

Replacement of three bridges
&
Rehabilitation of pavement
On NH Routes 16&25
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Roadway Data

 Constructed in 1955
« 12-foot lanes with 4-foot shoulders

» Posted Speed Limit = 45 miles per hour

« Average Annual Daily Traffic = 11,000
vehicles per day (vpd)

« Summer peak traffic = 18,000 vpd

 Fair to poor underlying pavement condition
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Existing Lovell River Bridge
* Builtin 1950
« 58-feet long

e Steel I-beam
construction
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Existing Lovell River Bridge

» Restricts heavy
loads on NH 16

« Water overtops
roadway

» Condition of
bridge deck is
poor
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Existing Bearcamp River Bridges

e Builtin 1955

» Relief bridge = 168-feet
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Existing Bearcamp River Bridges

Overall poor condition
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Historic Resources

« Both Bearcamp River
Bridges are historic

« Section 106 of the
National Historic
Preservation Act
(NHPA) requires that =2
public participation is R o
encouraged and S
considered
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Flood Plains N e

« Coordination with the =
Federal Emergency || =
Management Agency
(FEMA) and the NH
Office of Energy and
Planning (OEP) is
require for impacts e s
within the flood plain ST =
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Wetland Impacts and Permits

« Wetlands will be identified
and mapped this summer

« Wetland impacts
will be assessed

* Necessary permits
will be obtained
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Rare Natural Communities & Plants

« Rare natural communities and one federally listed
plant are near the project area

« Coordination is required with the Natural Heritage
Bureau and US Fish and Wildlife Service
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Northern Long-Eared Bat (NLEB)

« Coordination with the
US Fish and Wildlife
Service is required

 Acoustic Survey will be
done to determine if
the NLEB present or
absent in project area
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Bearcamp River- Essential Fish
Habitat for Atlantic Salmon
« Coordination is required with the National

Oceanic and Atmospheric Administration
(NOAA) to determine impacts
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Roadway Rehabilitation

Work Includes:

* Reclaim / removal of existing pavement

* New pavement to be added
* Drainage repair and replacement

« Guardrail upgrades
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New Lovell River Bridge

Major Components Include:

Larger 97-foot span (bridge) to allow more
water to pass underneath

Higher roadway to minimize water overtopping
Route 16

New bridge will remain steel |-girder

Temporary bridge to be constructed to the west
of existing bridge — no interruption to traffic
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Lovell River Bridge Diversion

_Temporary Bridge
| And Diversion
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New Bearcamp River Bridges

Major Components Include:

To be constructed on existing alignment

Bridge piers will be removed from river to reduce
number of spans

River bridge = 410-foot long steel |-girder bridge
Relief bridge = 185-foot long steel or concrete
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New Technology — Slide-In Bridge
Construction

 New beams and bridge deck to be built on
temporary supports next to existing bridge

* New foundations to be installed with
alternating one-way traffic in off-season

« Road is closed (1 off-season weekend per
bridge), the old bridge is removed and new
bridge is slid into place
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Roadway Closure - Detour

CO

"

ATl © Two weekend
— @MIRes=Enl  closures

« Off-peak season

S Yo\ - Official traffic detour
IV et =Y  set up on State
a H  Routes

"+ All local roads remain
open
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Roadway Closure — Emergency
Services /8%y

- Ossipee Fire Stations with emergency ¥
services are located on both sides of
bridges

* Local roads are available for personnel or
emergency equipment

* Project is equidistant from area hospitals
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Benefits of Slide-In Bridge
Construction

* Minimizes construction impacts to traffic
« Shortens construction duration
* Minimizes environmental impacts

* Reduces permanent impacts to
surrounding properties

« Saves money versus installing temporary
bridges
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Project Schedule

Public Hearing — Fall 2016

Stakeholder meetings — Fall 2016 - 2017

Permitting and ROW — 2017 through 2018

Construction — Starting late 2018 through 2012
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For More Information

* Visit the project website

www.nh.gov/dot/projects/

Questions?

« Contact:
Victoria Chase, NHDOT Project Manager
Phone: (603) 271-2171
E-mail: vchase@dot.state.nh.us
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